

Certified Planning and Scheduling Professional

Project Scheduling & Cost Planning Skills:
Project Estimation & Planning for Your Organisation

Date	Venue	Fees
22 - 26 Apr 2019	London	\$5,950
01 - 05 Jul 2019	Amsterdam	\$5,950
18 - 22 Nov 2019	London	\$5,950
29 Dec 2019 - 02 Jan 2020	Abu Dhabi	\$5,950

Training Course Overview

Time and Money are two of the most precious commodities in organisational life and are often two of the key success criteria for projects. Both are often subject to strict and/or tight limits. Neither of them do you get back once they're gone. This Anderson training course explores how to manage both, balancing them with other important factors such as quality, resources and risk. It examines estimating techniques relevant to different stages of the project's life, how to derive the overall cost and timescale of the project and how to match that with the required limitations. You will learn how to deal with the uncertainty of estimates, both proactively and reactively, through risk and issue management techniques respectively.

Training Course Objectives

By attending this Anderson training course, delegates will be able to:

- Estimate timescales, costs and resources for project work
- Determine the overall project schedule and cost plan
- Apply risk management techniques
- Monitor and analyse project timescale and cost performance
- Derive corrective actions to maintain the integrity of project limits



Designed for

This Anderson training course is suitable to a wide range of professionals but will greatly benefit:

- Existing Project Managers
- New Project Managers
- Project Management Team Members
- Project Team Members
- Project Estimators
- Project Finance Professionals

Training Course Outline

Amongst a wide range of valuable topics, the following will be prioritised:

- The basics of project estimating
- Estimating methods at different stages of the project
- Deriving the project time-limited schedule
- Deriving the project cost-limited plan
- Identifying and analysing risks
- Establishing proactive methods to manage uncertainty
- Measuring project schedule and cost performance
- Analysing schedule and cost variances and their impact
- The issue management process
- Deriving reactive methods to manage schedule and cost impacts

The Certificate

- Anderson Certificate of Completion will be provided to delegates who attend and complete the course



Anderson Professional Certification (APC)® Certificate will be provided to delegates who successfully completes and pass the on-demand assessment

OUR QUALITY STANDARD

Fully Accredited to Ensure the Highest Possible Standard



REGISTER NOW

+971 4 365 8363

info@anderson.ae

+971 4 360 4759

www.anderson.ae